

TBN Protocol — Project Cost Breakdown

Total Project Cost: £250,000 | Not VAT Registered | 12 Months (Sept 2026 – Aug 2027)

Category	Description	Monthly Cost	Duration	% Time	Total
STAFF COSTS					£144,000
Lead Engineer / CEO	Burhan Yanbolu — Architecture, deployment, project lead	£10,000	12 months	100%	£120,000
Automation Director	Cem Aslan — CNI integration, workflow orchestration	£2,000	12 months	50%	£24,000
SUBCONTRACTOR COSTS					£72,000
Security Engineer	Adversarial testing, pen testing, protocol security analysis	£4,000	12 months	40%	£48,000
CNI Integration Specialist	OT/IT convergence, SCADA, sector-specific deployment	£2,000	12 months	30%	£24,000
CLOUD SERVICES					£12,000
Cloud Services Director	Sukumar Srinivasan — Infrastructure hardening, DevOps, HA	£1,000	12 months	30%	£12,000
INFRASTRUCTURE & MATERIALS					£14,000
AWS Hosting	Production + CNI-hardened environment (Lightsail, EC2)	£800	12 months	—	£9,600
Security Testing Tools	Burp Suite, custom adversarial testing frameworks, licences	—	One-off	—	£2,400
Development Tools	IDE licences, CI/CD, monitoring (Datadog/Sentry)	—	Annual	—	£2,000
TRAVEL & SUBSISTENCE					£5,000
CNI Site Visits	Travel to pilot site for deployment, testing, reviews (~10 visits)	£500	10 visits	—	£5,000
OVERHEADS					£3,000
Office & Admin	Office costs, communications, professional insurance	£250	12 months	—	£3,000
TOTAL PROJECT COST					£250,000

Quarterly Payment Schedule (Paid in Arrears)

Quarter	Period	Milestone	Payment
Q1	Sept – Nov 2026	CNI onboarding, hardening, 1K test	£62,500
Q2	Dec 2026 – Feb 2027	Operational deployment, adversarial testing, 50K verifications	£62,500
Q3	Mar – May 2027	100K scale test, end-user acceptance, compliance mapping	£62,500
Q4	Jun – Aug 2027	Sign-off, business plan, case study, customer pipeline	£62,500

Hardin Enterprises Ltd | Company No. 17149514 | Not VAT Registered | All costs at fair market value, no profit included